

(When Filled In)

PROJECT PROGRESS REPORT				PERIOD COVERED	
				FROM	THRU
1. REPORTING AGENCY <b>LAC</b>		2. NAME OF CONTACT [REDACTED]		3. TELEPHONE NO.	
4. PROGRAM TITLE <b>Autopilot Program</b>			25X1A5a1		
STATUS OF PROGRAM					
5. PROGRAM			6. TESTING		
<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> SUSPENDED	<input type="checkbox"/> CANCELLED
7. OBJECTIVE OF TESTS  <b>Improve autopilot installation to obtain more consistent operation.</b>					
8. PRIORITY	9. DATE PROGRAM INITIATED	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION		
12. OPERATING TIME					
TEST ARTICLE	TOTAL TEST HOURS OR RUNS RQR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE		
13. COMMENTS  <p style="text-align: center;">Although no formal work has been accomplished recently on this test, information is being obtained from J75 operation.</p> <p>25X1A5a2      LAC and [REDACTED] personnel plan a meeting in early October when the J75 indoctrination program is concluded. At this time the balance of the A/P program will be firmed up.</p>					

PROJECT PROGRESS REPORT				PERIOD COVERED	
		FROM	THRU		
1. REPORTING AGENCY <b>LAC</b>		2. NAME OF CONTACT [REDACTED]		3. TELEPHONE NO.	
4. PROGRAM TITLE <b>Autopilot Program.</b>			<b>25X1A5a1</b>		
STATUS OF PROGRAM					
5. PROGRAM			6. TESTING		
PLANNING	ACTIVE		PLANNING	ACTIVE	SUSPENDED
7. OBJECTIVE OF TESTS <b>Improve autopilot installation to obtain more consistent operation.</b>					
8. PRIORITY	9. DATE PROGRAM INITIATED	10. DATE TESTING INITIATED		11. DATE OF ESTIMATED TEST COMPLETION	
12. OPERATING TIME					
TEST ARTICLE	TOTAL TEST HOURS OR RUNS ROR	HOURS OR RUNS THIS PERIOD		TOTAL HOURS OR RUNS TO DATE	
13. COMMENTS  <b>Other work has prevented any further work on this program.</b>					

ROUTING	
CH/OPS	<i>[Signature]</i>
DCH/OPS	
CH/	<i>[Signature]</i>
CH/INTEL	
PHOTO O.	
CH/AIR S.	
CH/COMMO	
INITIAL WHEN READ	
ACTION	
CY TO:	

*[Handwritten mark]*