

NRO REVIEW COMPLETED

SECRET



COR - 1109
Copy 2 of 7

17 April 1961

MEMORANDUM FOR : Chief, Development Branch, DFB-DD/T

25X1A

SUBJECT : Trip Report -

1. PURPOSE: Travel was performed to LMSD, Palo Alto (11-14, April) to attend a meeting on the CORONA follow-on, convergent program (Proposed Project Rural).

2. GENERAL:

(a) A series of individual and general meetings were held to discuss the general design parameters, schedules, contractual relationship and cost.

(b) The Associate Contractor concept will be utilized on this program with LMSD acting as the "Integrator" through the medium of a Systems Engineering and Technical Direction (SETD) staff.

(c) In order to reflect the tie-in between the SETD staff and the Government Management Team, the attached modification to the Configuration Control Board (CCB) for the CORONA program was prepared by , and myself. Headquarters approval of this CCB procedure is requested.

25X1A

25X1A

(d) It was determined that G.E. would act as a hardware supplier to LMSD on the "black side" but writing of the program. Otherwise, generally, the program proposed by LMSD and Itok was accepted for the purpose of budget estimates and approval.

(e) An operating procedure for the SETD has been drafted by LMSD and copies should be forwarded to Headquarters in the near future.



25X1A

Distribution:

- 122-C/DB/DFD w/att
- 3-ASST/CM w/att
- 4-SA/TA/DFD w/att
- 166-DB/DFD w/att
- 7-RI/DFD w/o att

DFB/DB/CFM:trw

SECRET