

CLASSIFICATION

**SECRET**

**THIS DOCUMENT REQUIRES SPECIAL HANDLING**

HANDLING PROCEDURES

THIS DOCUMENT CONTAINS INFORMATION REGARDING A HIGHLY CLASSIFIED ACTIVITY. PERMISSION TO TRANSFER CUSTODY, OR PERMIT ACCESS TO THIS DOCUMENT MUST BE OBTAINED FROM THE ORIGINATOR. HAND CARRY PROCEDURES WILL BE APPLIED TO ANY INTER-OFFICE OR INTRA-AGENCY MOVEMENT OF THIS DOCUMENT.

**This document contains information  
relating to Project SUGAR**

25X1

REFERRED TO OFFICE	RECEIVED		RELEASED		SEEN BY	
	DATE	TIME	DATE	TIME	NAME AND OFFICE SYMBOL	DATE
<b>Finan/DPD</b>	<i>6/20</i>					

CLASSIFICATION

**SECRET**

OKC-0614  
Copy 2 of 4

Contract No. TE-2191  
Amendment No. 9

Edgerton, Gerneshausen and Grier, Inc.  
1622 South "A" Street  
Las Vegas, Nevada

Gentlemen:

1. This Amendment constitutes Amendment No. 9 to Contract No. TE-2191, entered into between Edgerton, Gerneshausen and Grier, Inc. and the United States of America.


2. The estimated cost and fixed fee set forth in paragraph 2 of Amendment No. 8 for Project 2260 for the period 1 July 1959 through 30 June 1960 is hereby decreased. Accordingly, Paragraphs 5 and 6 of PART III as set forth in Amendment No. 8 are deleted in their entirety and the following are substituted therefor:

"5. The estimated cost for performance of the work under Project 2260 for the period 1 July 1959 through 30 June 1960 is FOUR HUNDRED SEVENTY-SEVEN THOUSAND, EIGHT HUNDRED AND EIGHTY-SIX DOLLARS (\$477,886.00). Unexpended funds remaining 30 June 1960 are not authorized for use in subsequent periods.

6. The fixed-fee for performance of Project 2260 for the period 1 July 1959 through 30 June 1960 is FORTY FOUR THOUSAND, ONE HUNDRED AND FIFTY-SEVEN DOLLARS (\$44,157.00)."

3. Pursuant to the provisions of PART II - PERIOD OF PERFORMANCE, the parties hereto agree that work under Project 2260 ONLY will be extended for the period 1 July 1960 - 30 June 1961.

4. The scope of work for Project 2260 as set forth in Amendment No. 2 is amended to include after the second sentence the following:



SECRET

5. As a result of Paragraph 3 above, PART III - ESTIMATED COST AND FIXED FEE is amended to include the following new paragraphs:

"7. The estimated cost for performance of work under Project 2260 for the period 1 July 1960 through 30 June 1961 is TWO HUNDRED THOUSAND DOLLARS (\$200,000). \*

8. The fixed fee for performance for Project 2260 for the period 1 July 1960 through 30 June 1961 will be negotiated and reflected in the contract at a later date.\*

\*Funding for an approximate six (6) month period and said funding is contingent upon the availability of Fiscal Year 1961 funds for this purpose.\*

6. The above results in a net decrease of EIGHTY THREE THOUSAND, FOUR HUNDRED AND THIRTY-ONE DOLLARS (\$83,431.00) for the period 1 July 1959 through 30 June 1960 and a net increase of TWO HUNDRED THOUSAND DOLLARS (\$200,000.00) for the period 1 July 1960 through 30 June 1961 or a new total consideration of ONE MILLION, SIX HUNDRED TWENTY SIX THOUSAND, FIVE HUNDRED TWENTY FOUR DOLLARS AND FORTY-SEVEN CENTS (\$1,626,524.47). All other terms and conditions, as amended, remain unchanged.

7. Please indicate your receipt of this Amendment No. 9 to Contract No. TB-2191 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy thereof to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature Box]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED  
THIS 15 DAY OF June, 1960.  
EDGERTON, GERMENHAGEN AND OTHERS

[Redacted Name Box]

TITLE See X-17

*deleted  
see Amend  
#10  
HCB*