

SPECIAL HANDLING

LOGGED

October 17, 1962

STATINTL

To:



Enclosed are three (3) copies each of our Cost Proposals for Technical Directives 1002, 1006A, and 1009.

TD 1002 - Stellar/Index Intervalometer and Stepping Switch Redesign.

Basically, this change involves Engineering, Design and Drafting modification to our existing cable design and harnesses, and rework of electronic packages. The C.P.I.F. value of [redacted] confirms our previous R.O.M. of [redacted]

STATINTL

Approvals: STATINTL
1. CCB + SE STATINTL
[redacted]
no change in scope.

OK with OH change area 1/15

Specification 43961 shall be amended as follows: Paragraph 3.10.1.5, next to last sentence, add the following:

"and expose no more than three (3) S/I frames for each 16 frame bursts of the panoramic instrument. The S/I camera shall operate whenever the main instrument operates independent of whether or not an "intervalometer" command is received. The S/I camera can operate without the main instrument by applying "intervalometer" command."

TD 1006A - Pan Camera Instrumentation Change and S/I Control Function added.

Approvals:
1. CCB + SE
2. Authorization -
No decision on scope.
3. OK accepted with add'l cost but no change in scope.

This change required the deletion of one potentiometer already on hand, the rewiring of one other potentiometer and the addition of two commutators. The costs are for redesign, drawing changes, and procurement and installation of the two new commutators and associated cabling in the equipment. The C.P.I.F. value of [redacted] confirms our previous R.O.M. of [redacted]

OK with OT reduction area 1/15

STATINTL

We understand this TD has had final approval and are, therefore, submitting the cost proposal in the interest of time.

We also are waiting receipt of copies of Revision "C" to SP2-156-L System Electrical Interface which has incorporated these changes.


SPECIAL HANDLING

Exhibit "A" should be modified as follows:

A.3.n Delete "3 sets vertical installation sling assemblies" and replace with, " 3 each instrument handling fixtures".


B.3.n Delete "3 sets vertical installation sling assemblies" and replace with, "3 each instrument handling fixtures".

ILLEGIB




Delete the delivery schedule and replace with "Pan Concurrent".

ILLEGIB



STATINTL

Very truly yours,



Contracts Manager

JN:njv

STATINTL

Distribution:



/3 copies
1 copy
w/1 copy
w/1 copy

STATINTL

*ARC
11/03*

SPECIAL HANDLING

Next 8 Page(s) In Document Exempt