

SECRET

Approved For Release 2001/07/24 : CIA-RDP67B00820R000300160001-5

PRECONTRACT APPROVAL RECORD (PART ONE)	CONTRACTOR LOCKHEED AIRCRAFT CORPORATION	CONTROL NO. OXC-10302 Copy <u>1</u> of 3
	CONTRACT NO. DKN-3667	AMENDMENT NO. 1

19 April 1966

THIS CONTRACT APPROVAL RECORD CONTAINS A RECOMMENDATION SUBMITTED FOR CONCURRENCE OF THE UNDERSIGNED. CONCURRENCE IN THIS PRECONTRACT APPROVAL RECORD IS RECOMMENDED BY THE CONTRACTING OFFICER. BY CONCURRENCE, THE CHIEF, BUDGET AND FINANCE BRANCH, SIGNIFIES THAT SUFFICIENT FUNDS ARE AVAILABLE (NOT INCLUDING CONTINGENT & EXPOSURE) AND/OR HAVE BEEN ADJUSTED AS PROVIDED IN THIS DOCUMENT.

TYPE OF CONTRACT			
<input type="checkbox"/> L.I.	<input checked="" type="checkbox"/> F.P. REDETERM	<input type="checkbox"/> C P I F	<input type="checkbox"/> TECH REP
<input type="checkbox"/> DEFINITIZED	<input type="checkbox"/> F P I P	<input type="checkbox"/> T & M	<input type="checkbox"/> FISCAL YEAR
<input type="checkbox"/> F.P.	<input type="checkbox"/> C P F F	<input type="checkbox"/> CALL TYPE	

FINANCIAL DATA		
CONTRACT VALUE \$18,450.00	PREVIOUS OBLIGATION - PRIOR FY \$ 60,000.00	PREVIOUS OBLIGATION - CURRENT FY \$ -0-

OBLIGATION BY THIS DOCUMENT			
DESCRIPTION, PROGRAM OR LINE ITEM	FISCAL YEAR	PROJECT	AMOUNT
[REDACTED]	1964	OXCART	\$ (41,550.00)
TOTAL THIS OBLIGATION	NET DECREASE →		\$ (41,550.00)
CONTINGENT UPON AVAILABILITY OF FUNDS			
EXPOSURE LIABILITY			

RATE	DATE	RATE	DATE
C P F F O / H R A T E S F I X E D T H R U			
T & M R A T E S F I X E D T H R U			

NEGOTIATOR APPROVAL	
[REDACTED]	DATE 19 April 66
[REDACTED]	DATE Apr 19-66

UNIT	TYPED NAME	DATE
CONTRACTING OFFICER	[REDACTED]	4/25
BUDGET & FINANCE	[REDACTED]	26 APR 1966
GENERAL COUNSEL	[REDACTED]	20 Apr 66
TECHNICAL REPRESENTATIVE	[REDACTED]	26 April 66
TECHNICAL REPRESENTATIVE	[REDACTED]	4/27/66
CONTRACT SIGNATURE (Contract	[REDACTED]	

Approved For Release 2001/07/24 : CIA-RDP67B00820R000300160001-5 2 MAY 1966 19 MAY 1966

25X1A

25X1A

25X1A

25X1A

SECRET

PRECONTRACT APPROVAL RECORD  
(PART TWO)

CONTRACT

LOCKHEED AIRCRAFT CORPORATION

The services and equipment being procured by this Contract No. DKN-3667 Amendment No. 1 are in furtherance of the OXCART Program(s), the nature of which cannot be publicly disclosed for security reasons. The Contracting Officer therefore determines that this procurement must be accomplished by negotiations pursuant to the authority of Section 3(a) of PL 81-110 and Class Determination and Finding, OXC 2122, signed by the DDCI on 15 October 1961.

Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956 which, in effect, results in all covert expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 8(b) of Public Law 110, 81st Congress (formerly 10(b) - see 85-507 dated 7/7/58) for each contract.

The following comments describe the procurement hereby effected, the terms and provisions generally of this contract/amendment, and a resume of major issues negotiated:

25X1D

Contract No. DKN-3667 covers a feasibility study

25X1D

Amendment No. 1 provides for the following:

- 1. Finalization of price for performance of the study

25X1D

25X1A

- 3. Decreasing the Scope of Work

- 4. Extend the period of performance to 17 December 1965.

25X1D

The Contractor submitted Report No. SP-905 dated Sept. 20, 1965, Title, A-12/SR-71 by cover letter dated 17 December 1965. By concurrence to this memorandum the Technical Representatives hereby indicate that the work was satisfactorily completed.

The Contract provisions provided in part as follows:

In the event the total of all costs are less than the contract price, as adjusted pursuant to the clause entitled "Changes", the Contractor shall be allowed to retain the difference between the contract price and total costs of the contract price.

25X1A

In view of the above, the Contractor's final claim is considered reasonable.

25X1A

SECRET

SECRET

PRECONTRACT APPROVAL RECORD  
(PART TWO) Cont'd.

CONTRACT

The services and equipment being procured by this Contract No. \_\_\_\_\_ are in furtherance of the \_\_\_\_\_ Program(s), the nature of which cannot be publicly disclosed for security reasons. The Contracting Officer therefore determines that this procurement must be accomplished by negotiations pursuant to the authority of Section 3(a) of PL 81-110 and Class Determination and Finding, OXC 2122, signed by the DDCI on 15 October 1961.

Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956 which, in effect, results in all covert expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 8(b) of Public Law 110, 81st Congress (formerly 10(b) - see 85-507 dated 7/7/58) for each contract.

The following comments describe the procurement hereby effected, the terms and provisions generally of this contract/amendment, and a resume of major issues negotiated:

A statement complying with the Patent Article has been received. Upon receipt of the Contractor's statement (which has been requested) regarding Government Furnished Property, it is requested that BFB/OSA notify CD/OSA the date that final payment was effected.

*Rec'd 19 Apr 66  
filed in cont  
Sec.*

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification