SECRET

Approved For Release 2001/09/03: CIA-RDP67B00820R000300170012-2

ORD-1076-66

30 March 1966

and 27

25X1A

MEMORANDUM FOR: Office of Logistics /OSA

25X1A

ATTENTION:

TITMITON:

SUBJECT:

LAC Study for Project

Final Costs

25X1A

The following factors reduced the effort expended by LAC in the study (over that originally planned) and may explain the difference between the bid and the final cost:

- a. Rejection by ORD of the dorsal pod mount in favor of a simpler nose mount.
 - b. Elimination by ORD of operational studies planned by LAC
- c. Provision to LAC of finished optical package designs from other vendors, in place of a special design by LAC. "

25X1A

c/o/dAD