

CD
CIPS
C-1DD
/ AB

ILLEGIB

DIRECTOR

25X1A

OSR (1-2-3-4-5-6-7-8-9-10)

S/C (11)

ROUTINE

JOE

TOR: 1963 19 MAR 1963

25X1A

IN 69584

25X1A

1317

OXCAR 25X1A 25X1A

- 1. FOR [REDACTED] FROM [REDACTED] 25X1A
- 2. AT CURRENT RATE OF ACTIVITY ESTIMATE FUNDING OF [REDACTED] WILL BE ADEQUATE FOR FIELD SERVICE ON OXCART THROUGH 30 JUNE. THIS IS [REDACTED] LESS THAN PRIOR ESTIMATE.

25X1A

- 3-A) ESTIMATE REQUIREMENT OF PR-8200 THROUGH 30 JUNE AT [REDACTED] THIS IS [REDACTED] OVER PRESENTLY OBLIGATED FUNDING AND IMPLIES AN OVERRUN WILL BE INCURRED. PLAN TO FURNISH YOU WITH DETAILS DURING VISIT ON 26 MARCH. 25X1A

25X1A

- 3-B) CURRENT FUNDING OF [REDACTED] ESTIMATED TO BE ADEQUATE THROUGH THE MIDDLE OF APRIL [REDACTED] 25X1A

END OF MESSAGE

SECRET