


OSA - 0231-66

cy 1 of 2

Doc. JDN-66.00001  
Copy #1

4 January 1966

STATINTL Attention:



Reference:

Enclosure: Price Breakdown (3 copies)

Dear Ed:

As discussed in our telecon of 3 January 1966, the total quantity of sextants, excluding the five (5) Navy sextants, to be retrofitted under the referenced contract will be fifty-one (51) units. This quantity is four (4) more than the contract calls for. Our price for retrofitting these four additional units will be [redacted] each for a total of [redacted]. Enclosed is our cost breakdown.

25X1A

25X1A

Delivery of these four units will be made before 28 February 1966.

We request that the referenced contract be amended as follows:

1. Increase quantity from forty-seven (47) to fifty-one (51). ←
2. Increase contract amount from [redacted] to [redacted]
3. Change end date from 31 August 1965 to 28 February 1966.

25X1A

25X1A

If there are any questions on the above, please direct them to the attention of the undersigned.

STATINTL

Very truly yours,



RLL:ae

Enc's.

25X1A

Approved For Release 2001/11/01 : CIA-RDP68B00307R000100010025-6

Approved For Release 2001/11/01 : CIA-RDP68B00307R000100010025-6