

FH 7322
Approvals

OSA # 0623-66

CY 1 OF 2

4 February 1966

SUBJECT: Contract AF33(657)-12846 - Follow-on EMR Procurement Design Change Notice (DCN) Submittal

25X1A

Dear [redacted]

25X1A

[redacted] letter dated 14 January 1966, subject as above, was in response to our request that [redacted] provide additional interbay cables for our program. After thorough analysis with SAC, ADP, the JTF and the PSO, we decided that these added sets of EMR interbay cables are operationally essential.

25X1A

The proposed price is approximately [redacted] for the twenty (20) sets with delivery by [redacted] to be made June-September 1966. You may recall that Phil and I discussed this entire subject briefly with you at [redacted] in late November 1965. 25X1

25X1A


25X1A

25X1A

We requested [redacted] to propose these cables as added spares to the production contract via DCN submittal. This was the quickest and most effective method. The contractor has done this. The PSO has already moved out as the SPO requested. All sets of cables will be shipped to the PSO.

This letter is a matter of confirmation and record to you and the PSO. Final price of these sets of cables will be a matter of spares negotiation as you may determine.

Best regards,



George

25X1A

cy to: [redacted]

18 November 1965

*File
FH 7322*

NOTE TO CHUCK:

25X1A

Received a call from They want to rent a Hewitt Packard Spectrum analyzer under the follow-on EMR contract for a period of 3 months. The rental cost will be \$3,040. The rental was approved by me and Jim will put this into a memo at a later date for record purposes. Jim says they expect you up there the week of 29th and if you want any reservations give him a call.

Frank