

UNITED STATES GOVERNMENT

Memorandum
25X1A5a1

TO : The Files: [REDACTED]

DATE: 20 February 1963

FROM : [REDACTED]

25X1A9a

SUBJECT: Conference Report - MAX-1 with [REDACTED]

25X1A5a1

1. Project Description:

MAX-1 is a fully automatic, electronic, solid-state stored program store and forward message switching system. The system is to replace an existing teletype torn tape relay station and shall route traffic in accordance with ACP-127.

2. Contractual Information:

- a. Initial Cost: [REDACTED]
- b. Initiation Date: 1 March 1963
- c. Completion Date: 1 March 1964
- d. Deliverable Items: MAX-1 Switch

25X1A5a1

3. Date of Meeting: 11 February 1963

4. Place of Meeting: [REDACTED]

25X1A6d

5. Persons Attending:

	<u>Agency</u>	<u>Non-Agency</u>	
25X1A9a	[REDACTED]	[REDACTED]	25X1A5a1


6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: Yes
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

The items of the attached agenda were discussed.

[REDACTED] 25X1A9a

SUBJECT: MAX-1 with 

25X1A5a1

Distribution:

R&D Subject File
Inspection Branch/PD/OL
R&D Lab
Monthly (2)
EP Chrono