

UNITED STATES GOVERNMENT

# Memorandum

25X1A5a1

TO : The Files: [REDACTED]

DATE: 20 February 1963

FROM [REDACTED]

25X1A9a

SUBJECT: Trip Report - MAX-1 with [REDACTED]

25X1A5a1

1. Project Description:

MAX-1 is a fully automatic, electronic, solid-state stored program store and forward message switching system. The system is to replace an existing teletype torn tape relay station and shall route traffic in accordance with ACP-127.

2. Contractual Information:

- a. Initial Cost: [REDACTED]
- b. Initiation Date: 1 March 1963
- c. Completion Date: 1 March 1964
- d. Deliverable Items: MAX-1 Switch

25X1A5a1

3. Date of Meeting: 19 February 1963

4. Place of Meeting: Local Radio Receiving Station

5. Persons Attending:

Agency

Non-Agency

25X1A9a

[REDACTED]

[REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: Yes
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

A visit was made to the local receiving station, [REDACTED] to familiarize the [REDACTED] people with an Agency switching center and radio relay operation. [REDACTED] being the closest

25X1A6b

25X1A6b

SUBJECT: MAX-1 with [REDACTED]

25X1A5a1

25X1A6b

available, I believe the visit gave them an excellent insight as to what they will find in installing an automatic switch in [REDACTED]

Received from [REDACTED]  
Milestone-event chart - See Attachment

25X1A5a1

Gave to [REDACTED]  
Set of Building Drawings

25X1A5a1

[REDACTED]

25X1A9a

Attachment:  
Milestone-event Chart

Distribution:  
R&D Subject File w/att  
Inspection Branch/PD'OL  
R&D Lab  
Monthly (2)  
EP Chrono

# MISSING PAGE

**ORIGINAL DOCUMENT MISSING PAGE(S):**

---

*No Add*