

~~SECRET~~  
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) <b>OC-E</b>	BUDGET EST.		REPORTING PERIOD	
	FY	AMOUNT	1 - 31 March 1963	
ACTION				
FUTURE	<input checked="" type="checkbox"/> ACTIVE	COMPLETED	CANCELLED	SUSPENDED
PROJECT NUMBER <b>E-5020</b>	PRIORITY CLASS <b>I</b>	PRIM. RESPONSIBILITY <b>YES</b>	PROJECT ENGINEER <div style="background-color: black; width: 100px; height: 15px;"></div>	
PROJECT TITLE <b>Modification Work Orders</b>				25X1A9a
PROJECT REQUIREMENT <b>To notify all field stations of standard modifications to equipment</b>				
PROJECT DESCRIPTION <b>Reproduce necessary copies, assemble and prepare cover letters for all Modification Work Orders. Obtain approval and coordination. Determine category of distribution and forward to appropriate areas.</b>				
APPROVAL DATE	APPROVED BY	STARTING DATE	COMPLETION DATE	
	/HWK/ /FGI/	8 February '55		
REMARKS				
<ol style="list-style-type: none"> <li>1. Modification Work Order No. 54 outlines addition of Gold contact assemblies for M-28 ASR set. The M.W.O. reiterates KW-26 modifications to improve low level keyer operation. A token quantity of gold contacts was sent to all areas; balance required for each area is on back order. Factory delivery to be around 1 May 1963.</li> <li>2. Modification Work Order No. 56 contains all known necessary CSR-2 modifications including the up dating of the oscillator adjustment procedures. Reports indicate considerable improvement of reliability when all modifications are complete.</li> </ol>				