

~~SECRET~~

OPTIONAL FORM NO. 10
Approved For Release 2000/09/08 : CIA-RDP78-02820A001200030043-8
5010-107
GEN. REG. NO. 27

UNITED STATES GOVERNMENT

Memorandum

TO : The Files: Contract 4017-65-R,
Task Order 4017(100,010)01-65-R

EP 66-111
DATE: 18 May 1966

FROM : Mr. [REDACTED] 25X1A9a

SUBJECT: Inspection Report No. 6 - Service Contract with [REDACTED] 25X1A5a1
25X1A5a1 [REDACTED]

1. Project Description:

Service Contract. This task provides for the performance of a variety of work order type jobs. Engineering and shop services are the prime consideration.

2. Contractual Information:

- a. Initial Cost: \$5,000.00 Increase in Funds: \$25,000.00
- b. Request for Procurement Action: 19 March 1965
- c. Initiation Date: 1 July 1965
- d. Completion Date: 30 June 1966
- e. Deliverable Items: As described under each work order.

3. Date of Meeting: 12 May 1966

4. Place of Meeting: St. Louis, Missouri

5. Persons Attending:

	<u>Agency</u>		<u>Non-Agency</u>
25X1A9a	Mr. [REDACTED]	- OL/PD	Mr. [REDACTED]
	Mr. [REDACTED]	- OC-E/R&D-EP	Mr. [REDACTED]
			Mr. [REDACTED]

6. Contractor's Performance: 25X1A5a1

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: No
- c. Satisfactory technical progress: Yes

7. Project Status:



~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2000/09/08 : CIA-RDP78-02820A001200030043-8

Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

~~SECRET~~

EP 66-111

SUBJECT: Inspection Report No. 6 - Service Contract with [REDACTED]
25X1A5a1 [REDACTED]

25X1A5a1

7. Project Status:

Work Orders 1, 2, 3, 4, 5, 9, and 11 - RS-509 Systems

The contractor's overrun request for this group of work orders was discussed during a negotiation meeting at the contractor's plant. The original [REDACTED] request was negotiated down from \$12,910 to \$11,600. In addition, [REDACTED] accepted a cost ceiling on the negotiated sum to complete the remaining work. Approximately six to eight weeks of work are involved. [REDACTED] recommenced work effective on 13 May. Work Order 14 will be assigned to cover the cost of the overrun per agreement with OL/PD.

25X1A5a1
25X1A5a1
25X1A5a1

Work Order 10 - Instruction book for RS/L-509 System. The contractor delivered the completed instruction book for the RS/L-509 package. The book is considered acceptable.

Work Order 12 - ET-49 Carrying Tray. The modified carrying tray was delivered during April and is considered satisfactory.

Work Order 13 - Metal plates for telephone handsets. The balance of approximately 135 plates were delivered on schedule during April 1966.



25X1A9a

- Distribution:
- R&D Subject File
- OL/PD/PCB/CAS
- R&D Lab
- OC-OS
- ESB
- Monthly (3)
- EP Chrono

OC-E/R&D-EP/[REDACTED]/bjp

(18 May 1966)

25X1A9a

~~SECRET~~ 2

GROUP 1
Excluded from automatic
downgrading and
declassification