— "A <sub>K</sub>	MAY	onal Form No. 10  5010-107  FOR Release 1999/09/07: CIA-RDP ITED STATES GOVERNMENT	78-02820A00 <u>12</u> 00040021-1	
· ·		Temorandum		
O ;.	Th	e Files: Contract 4165, Task Order 7	EP 66-158 DATE: 8 July 1966	
```ROM ; 25X1.	™ A9a			
subject:	Ins	spection Report No. 3 - RS-523 with	25X1A5	<b>a</b> 1
	1.	Project Description:		
		A VHF FM communications system for multichannel and speech privacy capab	or surveillance operations with ilities.	
	2.	Contractual Information:		•
<b>-</b>		a. Initial Cost:  b. Request for Procurement Action: 1 c. Initiation Date: 8 November 1965 d. Completion Date: 8 December 1966 e. Deliverable Items: Two prototype	.7 August 1965	
	3.	Date of Meeting: 20 June 1966		
<b></b>	4.	Place of Meeting:	25X1A6a	
	5.	Persons Attending:		
		Agency	Non-Agency	

25X1A9a

Mr.

Mr. Mr. Mr. Mr.


Mr.

25X1A5a1

## Contractor's Performance:

- On schedule and expected to remain so:
- Within obligated funds and expected to remain so: Yes
- Satisfactory technical progress: Yes

Project Status:



## GLUILT

## Approved For Release 1999/09/07 : CIA-RDP78-02820A001200040021-1


EP 66-158

STBJECT: Inspection Report No. 3 - RS-523 with

25X1A5a1

## 7. Project Status:

The RS-523 system is composed of several different components, each of which will be discussed individually.



The system will be supplied for operation at 160 Mc/s. found that this frequency has the least number of stations in the Washington, D.C. area.

25X1A5a1

25X1A9a

Distribution:

R&D Subject File OL/PD/PCB/CAS R&D Lab

OC-OS

25X1A9a<sub>OC-E/R&D-EP/</sub>

ESB
Monthly (3)
EP Chrono

declassification

Approved For Release 1999/09/07 : CIA-RD 8-02820A001200040021-1966)

SLUME