

9 April 1957

MEMORANDUM FOR THE RECORD

SUBJECT: [redacted]

25X1
25X1
25X1
25X1
25X1
25X1

1. On 4 April 1957 a meeting was held at [redacted] to discuss the coordination between [redacted] project. Present at the meeting were [redacted] and the undersigned.

2. Due to a recent "crash" program [redacted] little work has been performed on the transmitter-receiver end of the system. However, sufficient manpower is now available to continue the work at a good pace. Previous work has been concentrated on the antenna problem and type of transmitter to use. A bread-board pulse width transmitter is currently being tested and should prove quite satisfactory if complications do not develop. It is felt that a conventional type receiver will suffice and no complications are foreseen here.

25X1

3. [redacted] described the present decoder and explained that if a linear output could not be obtained from the transmitter the decoder could probably be designed to compensate for this. It appears that [redacted] will have the decoder ready for trial a little before [redacted] transmitter, however, he will be notified as soon as the pertinent information is ready.

25X1

25X1
25X1

[redacted]

25X1

[redacted]

25X1

:dm

008632

11	18 July 80	057447
056	56	02
S	1	C
22	2018	