

CONFIDENTIAL

TO: Inspection Branch/PD/OL
1314 Q Two Eye

DATE: 1 July 1959

CONTRACT NO.: (RD) XG-558

REPORT NO.: 58-9 Final for FY-59
(If final, so state)

Contractor _____

Address _____

25X1

Commodity/Service Engineering Services Classification SECRET Association

No. of Prototypes _____ Contract Completion Date 30 June 1959

Contractor is on schedule. Yes No

The Contractor will remain within his allocated funds. Yes No

An extension of time will be necessary. Yes No

All phases of the technical progress are satisfactory. Yes No

The overall performance of this contractor is: Satisfactory

Subject to Improvement

Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments This contract will be renewed without change to FY-1960.

Recommended Action _____

Date of Visit to Contractor's Plant 16 June 1959

DOC	<u>21</u>	REV DATE	<u>18 MAR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-2

Inspected by: _____

25X1

Division: OC-E/R+D

Extension: _____

25X1

APPROVED: _____

Acting Chief, Engineering Staff, OC

CONFIDENTIAL