

SECRET

Reference No.

ENG-7-833

ATTN 1

Director of Logistics

[Redacted]

PLEASE RETURN TO
ENGINEERING DIVISION

Director of Communications

25X1

(Contract ED-122, Task Order 1 - Premium Time) III

1. The subject contract and task order is for the development of the AS-3 Semi-automatic High-Speed Communications System under development by [Redacted]. Operational planning requires that this development program be accelerated in order to meet an October 1958 production schedule.

25X1

25X1

2. In a memorandum to the Contracting Officer from [Redacted] dated 5 August 1957, attached, the contractor requests authority to perform 1040 hours of overtime at premium rates in order to accelerate the development activity. The total funds involved for premium time are not to exceed \$10,398.00.

25X1

3. Additional development engineering man-hours are necessary if the production target date is to be met and we therefore desire that premium time be authorized. Attached for this purpose is Requisition No. MSB 58-74 indicating the availability of \$10,398.00 from Allotment No. 8/7995-50.

MJ

[Redacted]

25X1

ATTACHMENTS:

- 1) Contractors Letter dated 5 August 1957
- 2) Remission No. MSB 58-74

25X1

cc: E/R&D-EP/CEM:nmb (29 August 1957)
 cc: R&D Subject File
 Reading 047
 OC-A

COORDINATION:

Jm
OC-A

9/25
047

25X1

- MSB (2)
- R&D Obligation File
- R&D Vital File
- OC-E Chrono
- R&D Chrono
- EP Chrono

RJ
OC-P (RDL)

Jm
DD/CO

DOC	54	REV DATE	20 MAR 1958	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH:	HR 10-6

(INC)

SECRET