

~~CONFIDENTIAL~~  
~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 4 August 1960

CONTRACT NO.: FD-107, T.O. 12

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL  
(If final, so state)

Contractor  \_\_\_\_\_  
Address \_\_\_\_\_

25X1

Commodity/Service IF Amplifiers Classification Equipment-UNCLASSIFIED  
Contract-SECRET

No. of Prototypes 2 Contract Completion Date 30 June 1960

The Contractor is on schedule  Yes  No

The Contractor will remain within his allocated funds  Yes  No

An extension of time will be necessary  Yes  No

All phases of the technical progress are satisfactory  Yes  No

The overall performance of this contractor is:  Satisfactory

DOC 28 REV DATE 2 APR 1960 BY 064540  
ORIG COMP 033 OPI 56 TYPE 02  
ORIG CLASS S PAGES 1 REV CLASS C  
JUST 22 NEXT REV 2010 AUTH: HR 76-2

Subject to Improvement

Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items required under this contract have been received.

Recommended Action That final settlement action be initiated on this contract.

Phone Call  
Date of ~~visit~~ to Contractor's Plant 4 August 1960

APPROVED: \_\_\_\_\_  
Chief, Engineering Staff, OC

Inspected by:  \_\_\_\_\_

25X1

Division: OC-E/R+D-EP

Extension:  \_\_\_\_\_

25X1

~~CONFIDENTIAL~~  
~~SECRET~~