

~~CONFIDENTIAL~~

TO: Inspection Branch/PD/OL

DATE: 1 February 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO: RD-107, Task Order 12

REPORT NO: 1
(If final, so state)

Contractor [Redacted]
Addressee [Redacted]

25X1

Commodity/Service IF Amplifiers Equipment-UNCLASSIFIED
Classification Contract-SECRET

No. of Prototypes 2 Contract Completion Date 31 May 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is : Satisfactory

DOC 15 REV DATE 2 APR 1960 BY 064540
ORIG COMP 033 OPI 56 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 10-2

Subject to Improvement

Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continue monitoring this program.

telephone call
Date of ~~Visit~~ to Contractor's Plant 29 January 1960

APPROVED: _____ Inspected by: [Redacted]

25X1

Division: OC-E/R+D-EP

Extension: [Redacted]

25X1

Chief, Engineering Staff, OC

~~SECRET~~
CONFIDENTIAL