

**CONFIDENTIAL**

TO: Inspection Branch/PD/OL

DATE: 11 December 1959

FROM: Chief, Engineering Staff, OC

(CONTRACT NO.: ED-107, T.O. 12)

REPORT NO.: 3  
(If final, so state)

Contractor  \_\_\_\_\_  
Addressee  \_\_\_\_\_

25X1

Commodity/Service RF Amplifiers Equipment - UNCLASSIFIED  
Classification ~~SECRET~~

No. of Prototypes 2 Contract Completion Date 31 May 1960

The Contractor is on schedule  Yes  No

The Contractor will remain within his allocated funds  Yes  No

An extension of time will be necessary  Yes  No

All phases of the technical progress are satisfactory  Yes  No

The overall performance of this Contractor is :  Satisfactory  
 Subject to Improvement  
 Unsatisfactory

DOC	<u>14</u>	REV DATE	<u>2 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-2

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments \_\_\_\_\_

Recommended Action Continue monitoring this program.

Date of Visit to Contractor's Plant 10 December 1959

APPROVED:

Inspected by:

25X1

Division: OC 3/3-3-32

Extension:  \_\_\_\_\_

25X1

Chief, Engineering Staff, OC

**CONFIDENTIAL**  
~~SECRET~~