

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 26 October 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO: ED-107 T.O. 12

REPORT NO: 2
(If final, so state)

Contractor 25X1

Addressee

Commodity/Service RF Amplifiers **Equipment - UNCLASSIFIED**
Classification **Contract - SECRET**

No. of Prototypes 2 Contract Completion Date 31 May 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

DOC 13 REV DATE 2 APR 1960 BY 064540
ORIG COMP 033 OPI 56 TYPE 02
ORIG CLASS 5 PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 70-2

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action continue monitoring

Date of Visit to Contractor's Plant 22 October 1959

APPROVED:

Inspected by: 25X1

Division: OC-3/2-2-IP

Extension: 25X1

Chief, Engineering Staff, OC

CONFIDENTIAL
~~SECRET~~