

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 2 October 1959

CONTRACT NO.: RD-107, T.O. 12

FROM: Chief, Engineering Staff, OC

REPORT NO.: 1
(If final, so state)

Contractor 25X1

Addressee

Commodity/Service IF Amplifiers Classification Equipment-UNCLASSIFIED
Contract-SECRET

No. of Prototypes 2 Contract Completion Date 31 May 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory

DOC	<u>12</u>	REV DATE	<u>2 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 10-2

- Subject to Improvement
- Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continue monitoring

telephone call

Date of ~~visit~~ to Contractor's Plant 25 September 1959

APPROVED:

Inspected by:

25X1

CONFIDENTIAL

Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

Extension:

25X1

~~SECRET~~