

~~CONFIDENTIAL~~  
~~SECRET~~

25X1

TO: Inspection Branch/PD/OL

DATE: 9 June 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-103, T.O. 9

REPORT NO.: FINAL  
(If final, so state)

Contractor

[Redacted]

Address

Commodity/Service Fabricate Linear Exciter for AS-4 and AS-4A

Classification SECRET

25X1

No. of Prototypes 1

Contract Completion Date 31 July 1959

The Contractor is on schedule.  Yes  No

The Contractor will remain within his allocated funds.  Yes  No

An extension of time will be necessary.  Yes  No

All phases of the technical progress are satisfactory.  Yes  No

The overall performance of this contractor is:  Satisfactory

Subject to Improvement

Unsatisfactory

DOC	<u>15</u>	REV DATE	<u>2 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>3</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	<u>HR 10-2</u>

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments There is no requirement for this work to be done.

Recommended Action Contract termination

Date of Visit to Contractor's Plant Washington, D.C. Conference - 1,2 June 1959

APPROVED:

Inspected by: [Redacted] 25X1

Division: OC-E/ReD-EP

Extension: [Redacted] 25X1

Chief, Engineering Staff, OC

~~CONFIDENTIAL~~  
~~SECRET~~

25X1