

~~CONFIDENTIAL~~
~~SECRET~~

[Redacted]

26 September 1958

[Redacted]

[Redacted]

In reply refer to:

[Redacted]

25X1

25X1

25X1

25X1

25X1

25X1

25X1

DL, CONT RD-103)

DOB <u>8</u>	REV DATE <u>2 APR 1959</u>	BY <u>064540</u>
ORIG COMP <u>056</u>	GPI <u>56</u>	TYPE <u>01</u>
ORIG CLASS <u>S</u>	PAGES <u>2</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: <u>NR 76-2</u>

25X1

Attention:

[Redacted]

Subject: Contract RD-103 Delivery Schedules

Gentlemen:

Contractor has been advised that priority effort should be assigned to Task Orders 8 and 5 respectively. In order to accomplish this, it will be necessary that the delivery schedules of several of the Task Orders be advanced as indicated below. It was mutually agreed that the effort under these Tasks could be reduced in order that major emphasis could be placed on Task Orders 8 and 5.

- Task Order 9 - Change to May 1959 *2/1/59*
- Task Order 11 - Change to 28 April 1959 *27 June 1959*
- Task Order 12 - Change to 28 April 1959 *27 June 1959*
- Task Order 13 - Item 1 change to November 1958
- Item 2 change to May 1959
- Item 3 change to May 1959
- Item 4 change to March 1959
- Item 5 change to June 1959

27 April 59

[Redacted]

25X1

~~CONFIDENTIAL~~
~~SECRET~~

[Redacted]

~~CONFIDENTIAL~~
~~SECRET~~

25X1

[Redacted]

25X1

[Redacted]

- 2 -

26 September 1958

25X1

27 June 59

Task Order 14 - Change Item 1 to June 1959

Change Item 4 to August 1959

The above requested delivery dates can be accomplished at no increase to the estimated cost or fixed fee of subject Task Orders.

Very truly yours,

[Redacted Signature]

25X1

[Redacted]

25X1

~~CONFIDENTIAL~~
~~SECRET~~