

[Redacted]

CONFIDENTIAL

Aug. 8-1966

ATTN: Chief, Procurement Division, OL
Contract Administration Branch

Chief, Engineering Division, OC

Contract RD-103, Task Orders 9, 11 and 12 - Time Extension

1. Under the terms of Contract RD-103, Task Orders 9, 11 and 12, [Redacted] is developing and fabricating specialized communications equipment. In order to complete this work, the contractor will require time extensions for these tasks.

25X1

2. These time extensions are considered necessary by the Engineering Division and it is, therefore, requested that the date for completion of Contract RD-103, Task Order 9 be extended to 1 February 1959, also that Task Orders 11 and 12 be extended to 1 June 1959.

[Redacted]

25X1

W. H. ...
OC-E/R+D-EP/PCV:mjr (16 Sept. 58)
cc: R+D Subject File, T.O.'s (9, 11 and 12
OC-E Chrono
R+D Chrono
EP Chrono

DOC	6	BY DATE	7/1/58	BY	064540
ORIG CODE	033	NO	56	CLASS	02
ORIG CLASS	S	NO	1	CLASS	C
JUST	22	NO	2010	NO	NR 10-2

CONFIDENTIAL