

~~CONFIDENTIAL~~

ENG-19-584

ATTN: Chief, Procurement Division, OL
Contract Administration Branch
Chief, Engineering Staff, OC

Contract RD-103, Task Order 9 - Contract Termination

Engineering Staff

1. Under the terms of Contract RD-103, Task Order 9, the [redacted] was to design and develop a linear exciter for the AS-4/AS-4A high-speed base communications systems. A linear exciter would enable these high-speed systems to be operated with greater power output. The frequency range would also be increased. However, these requirements no longer exist.

25X1

2. It is requested, therefore, that Contract RD-103, Task Order 9, with [redacted] for the design and development of a linear exciter be terminated. No items of government furnished equipment have been supplied to the contractor for this project.

25X1



25X1

Acting

OC-E/R+D-EP/PCV:pjb (9 June 59)

cc: R+D Subject
OC-E Chrono
R+D Chrono
EP Chrono

DOC	4	BY	064540
ORIG CONT	033	56	02
ORIG CLASS	S	1	C.
JUST	22	2010	