

**SECRET**

[Redacted]

20 MAR 1959

*m. 41785-  
enc. on 7-279*

25X1

Director of Logistics

19 MAR 1959

Director of Communications

**Please Return To  
Engineering Staff**

(Contract RD-103, Task Order 10 - Increased Funds)

1. Under the terms of Contract RD-103, Task Order 10, the [Redacted] is fabricating ten service test model High Speed Agent Sets, RS-16B. Spare modules and parts peculiar to the RS-16B equipment were not provided for in the original contract.

25X1

2. The attached contractor's proposal and cost estimate for the work required to furnish these components have been evaluated by the Engineering Staff and are considered satisfactory.

3. It is requested that Contract RD-103, Task Order 10, with [Redacted] be amended to increase the contract funds available in accordance with the attached proposal. Attached, also, is Requisition No. MSB 59-417 indicating the allotment to be charged for this purpose is 9/7900-50-095. Funds in the amount of \$29,379 have been encumbered for this project. [Redacted] project engineer, may be contacted on Extension [Redacted] for further information.

25X1

25X1

25X1

[Redacted]

25X1

**Attachments:**

- 1) Requisition No. MSB 59-417
- 2) Contractor's letter and cost estimate

OC-E/R&D-EP/PCV:w1; (17 March) (16 March 1959) COORDINATION:

cc: R&D Subject File  
OC-A

- [Redacted]
- R&D Obligation File
- R&D Vital File
- MSB
- OC-E Chrono
- R&D Chrono
- EP Chrono

*[Signatures]*

\_\_\_\_\_  
R&D

\_\_\_\_\_  
OC-E

\_\_\_\_\_  
OC-A

\_\_\_\_\_  
OC-P

\_\_\_\_\_  
DD/CO

25X1

FORM <u>19</u>	REV DATE <u>7 APR</u>	BY <u>064510</u>
FORM COMP <u>033</u>	FORM <u>56</u>	TYPE <u>02</u>
FORM CLASS <u>5</u>	FORM <u>1</u>	REV CLASS <u>5</u>
FORM <u>22</u>	FORM REV <u>2010</u>	NOTE: ON 10-6

**SECRET**

[Redacted]

25X1