

~~SECRET~~

CONFIDENTIAL

DOC <u>15</u>	REV DATE <u>8 APR 1960</u>	BY <u>D64540</u>
ORIG COMP <u>033</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>S</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 10-2

TO: Inspection Branch/PD/OL

DATE: 27 May 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: HD-103, T.O. 13
REPORT NO.: 14 - Final
(If final, so state)

ILLEGIB 25X1

[Redacted]

T.O. 13, CONT (RB-10)

Contractor [Redacted]
Address [Redacted]

Commodity/Service CS-15 Collection System Classification SECRET [Redacted]

No. of Prototypes 1 system Contract Completion Date June 1959

25X1

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is : Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Project will be terminated. Memorandum explaining situation and resulting actions will be forwarded to OL Procurement Division.

Recommended Action Terminate Task

Date of Visit to Contractor's Plant No visit during this reporting period.

APPROVED: Inspected by: [Redacted]

25X1

Division: OC-E/R&D-EP

Chief, Engineering Staff, OC Extension: [Redacted]

25X1

CONFIDENTIAL
~~SECRET~~