


**SECRET**

FL 0576



October 2, 1959

25X1

**SECRET - Registered Mail  
Return Receipt**

8-4274



25X1

**Subject: Contract ED-76 - Task Order I (Eye) - Phase 1**

**Gentlemen:**

Per discussion with your technical monitors we are requesting additional funds to complete this phase of subject task order.

A working model of the TEM-A device was demonstrated to your monitors on September 25, 1959. Remaining work consists of:

1. Design and fabrication of case.
2. Final environmental testing:
  - a. 40,000 feet
  - b. -40 temperature
  - c. leak test
  - d. vibration after casing
3. Completion of:
  - a. Drawings and specifications
  - b. Environmental test procedure
  - c. One bi-monthly and final report
4. Final teardown, cleaning and re-assembly of TEM-A preparatory to shipment.

We enclose an itemized breakdown of our anticipated funds expenditure and request.

Very truly yours,



25X1

# SECRET

## REQUEST FOR ADDITIONAL FUNDS

Contract RD-76

Task Order I (Eye)  
Phase 1

Project Engineer	400 hrs.		25X1
Design Engineer	100 hrs.		
Technician	100 hrs.		
Modelmaker	200 hrs.		
Burden	<input style="width: 50px; height: 20px;" type="text"/>		25X1
General & Administrative Expense		<input style="width: 250px; height: 30px;" type="text"/>	25X1
Total			\$5852.00

8  
10/2/59

# SECRET

10/2/59  
10/2/59  
10/2/59