

~~SECRET~~

# CONFIDENTIAL

TO: Inspection Branch/PD/OL  
FROM: Chief, Engineering Division, OC

Date: 18 August 1958  
Contract No.: RD-107, T.O. 10  
Report No.: 1  
(If final, so state)

Contractor [Redacted]

Address [Redacted]

Commodity/Service RT-21 Transmitter

Equipment-UNCLASSIFIED  
Classification Association-SECRET

No. of Prototypes 1 Contract Completion Date January 1960

Progress of Contractor:  Satisfactory  
 Subject to Improvement  
 Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments Initial work on this project has been delayed due to contractual problems, which are presently being resolved.

Recommended Action Continued monitoring of this project

APPROVED:

Chief, Engineering Division, OC

Inspected by: [Redacted]

Division: OC-E/R&D-EP

Telephone: [Redacted]

DOC	<u>11</u>	REV DATE	<u>10 APR 1960</u>	BY	<u>018373</u>
ORIG COMP	<u>33</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 78-2

~~SECRET~~ CONFIDENTIAL

25X1

25X1

25X1