

~~CONFIDENTIAL~~

DOC	<u>38</u>	REV DATE	<u>14 APR 1960</u>	BY	<u>018373</u>
ORIG COMP	<u>33</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2410</u>	AUTH:	HR 10-2

TO: Inspection Branch/PD/OL

DATE: 2 October 1959

CONTRACT NO: RD-107, T.O. 10

FROM: Chief, Engineering Staff, OC

REPORT NO.: 6
(If final, so state)

Contractor

25X1

Addressee

Commodity/Service RT-21 ~~Equipment-UNCLASSIFIED~~
Classification ~~Contract-SECRET~~

No. of Prototypes 1 Contract Completion Date January 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continue monitoring.

telephone conference

Date of ~~visit~~ to Contractor's Plant 25 September 1959

APPROVED:

Inspected by:

25X1

Division: OC-E/R+D-EP

Extension:

25X1

Chief, Engineering Staff, OC

~~SECRET~~ ~~CONFIDENTIAL~~