

DOC	<u>51</u>	REV DATE	<u>14 APR 1960</u>	BY	<u>018373</u>
ORIG COMP	<u>33</u>	OPI	<u>57</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2110</u>	AUTH:	HR 70-2

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 22 March 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-107, T.O. 10

REPORT NO.: 10
(If final, so state)

Contractor _____
Addressee _____

25X1

Commodity/Service RT-21 Transmitter Classification Equipment-UNCLASSIFIED
Contract-SECRET

No. of Prototypes one Contract Completion Date 31 May 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continue monitoring this program

Date of Visit to Contractor's Plant 18 March 1960

APPROVED:

Inspected by _____

25X1

Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

Extension: _____

25X1

CONFIDENTIAL

SECRET