

~~SECRET~~ CONFIDENTIAL

DOC	53	REV DATE	14 APR 1960	BY	01373
ORIG COMP	33	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	R-V CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 78-2

TO: Inspection Branch/PD/OL

DATE: 24 May 1960

CONTRACT NO.: ED-187, T.O. 10

FROM: Chief, Engineering Staff, OC

REPORT NO.: 11
(If final, so state)

Contractor

Address

Commodity/Service RF-91 Transmitter Classification Equipment-UNCLASSIFIED Contract-SECRET

No. of Prototypes one Contract Completion Date 31 May 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is : Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The contractor stated that a time extension of 2 to 3 weeks maybe required to allow completion of the final report. A request will be submitted by the contractor.

Recommended Action Continue Monitoring this program.

Telephone Call

~~Interview~~ to Contractor's Plant 19 May 1960

APPROVED: Inspected by:

Chief, Engineering Staff, OC Extension:

~~SECRET~~ CONFIDENTIAL

25X1

25X1

25X1