

~~SECRET~~

~~CONFIDENTIAL~~

TO: Inspection Branch/PD/OL

DATE: 10 January 1961

CONTRACT NO.: ED-107, T.O. 10

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 14
(If final, so state)

Contractor _____

Address _____

Commodity/Service RT-21 Classification Equipment - UNCLASSIFIED Contract - SECRET

No. of Prototypes 1 Contract Completion Date 30 June 1960

The Contractor is on schedule Yes No

The Contractor will remain with his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory

Subject to Improvement

Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments This final inspection report is tardy because of the time taken to evaluate the subject equipment. This equipment and final report were received in June and therefore no time extension is necessary.

Recommended Action Initiate closing procedures on this contract.

Date of Visit to Contractor's Plant NA

DOC	<u>65</u>	REV DATE	<u>14 APR 1960</u>	BY	<u>018373</u>
ORIG COMP	<u>32</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 78-2

Inspected by: _____

Division: OC-R/R&D-EP

Extension: _____

~~SECRET~~

~~CONFIDENTIAL~~

25X1

25X1

25X1