

~~SECRET~~ CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 7 August 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-128, T.O. 3

REPORT NO.: FINAL
(If final, so state)

(FINAL REPORT TO LOG RE CONTRACT RD-128, T.O. 3)

Contractor _____
Address _____

~~Commodity~~/Service Contract Classification SECRET

No. of Prototypes _____ Contract Completion Date 30 June 1959

The Contractor is on schedule Yes _____ No

The Contractor will remain within his allocated funds Yes _____ No

An extension of time will be necessary _____ Yes No

All phases of the technical progress are satisfactory Yes _____ No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments A request to terminate this task will be forwarded to the Procurement Division, OL. All deliverable items contracted for under T.O. 3 have been received, inspected, and considered acceptable.

Recommended Action Terminate the task.

Date of Visit to Contractor's Plant 15 May 1959

APPROVED:

Inspected by: _____

Division: OC E/R&D EP

Extension: _____

Chief, Engineering Staff, OC

DOC	<u>14</u>	REV DATE	<u>10/4/60</u>	BY	<u>37169</u>
ORIG COMP	<u>33</u>	OPI	<u>56</u>	TYPE	<u>5</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 78-2

CONFIDENTIAL

~~SECRET~~

25X1

25X1

25X1