

~~CONFIDENTIAL~~
~~SECRET~~

9/10



25X1

September 5, 1958


DOB	23	ORV	010580	BY	018956
ORIG COMP	235	TO	56	BY	01
ORIG CLASS	3	AS	2	BY	C
JUST	22	ORV	2010	DATE	12 13-2

25X1

Ref: Work Order No. 4
Task Order No. 2
Contract No. RD 145 /

File: 624

REGISTERED MAIL-RETURN RECEIPT REQUESTED



25X1

Gentlemen;


You are advised that additional funds in the amount of \$2,048.00 will be required to complete the referenced Work Order. Details of this figure are shown on the attached sheet.

The major problem contributing to the additional requirement developed when it became apparent that more skilled technicians were required for the cable assemblies than had been originally anticipated.

Furthermore, a necessity for stenciling the front and back of each switch (880 in all), not called out on the bid drawings, developed at a later date. Approximately 90 assembler and technician hours were required for this operation.


Request for approval of the additional amount is hereby made and we will be glad to furnish you with any additional information which you may request.

Very truly yours,



25X1

This document contains information affecting the National defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.



25X1

Attachment

~~CONFIDENTIAL~~

Of 1 of 2 cys
1 page

~~SECRET~~

Page Denied