

SECRET

TO: Inspection Branch/PD/OL

**CONFIDENTIAL**

Date: 21 October 1958

FROM: Chief, Engineering Staff, OC

Contract No: RD-605, T.O. 3

ORG	<u>23</u>	REV DATE	<u>28 APR 1958</u>	ST	<u>0118373173</u>	Report No. (final, so state)
ORG COMP	<u>33</u>	QTY	<u>56</u>	TYPE	<u>02</u>	
ORG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>	
JUST	<u>22</u>	BLKT REV	<u>2010</u>	AUTH	<u>NO 10-2</u>	

Contractor \_\_\_\_\_

25X1

Address \_\_\_\_\_

Commodity/Service

Filter, Antenna, Detector Study

Classification

SECRET

No. of Prototypes

Study Report

Contract Completion Date

December 1958

Progress of Contractor:

Satisfactory

Subject to Improvement

Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments

~~Contractor will require extension of time to complete work. Otherwise work is satisfactory.~~

Recommended Action

Continued Monitoring

APPROVED:

Chief, Engineering Staff, OC

Inspected by: \_\_\_\_\_

25X1

Division: \_\_\_\_\_

Telephone: \_\_\_\_\_

**SECRET** **CONFIDENTIAL**