Declassified in Part - Sanitized Copy Approved for Release 2012/08/02: CIA-RDP78-03424A002100030015-1

CONFIDENTIAL


71-45742

ATTN:

Chief, Procurement Division. OL Contracts Administration Branch

Chief, Engineering Staff, OC

Contract 605, Task Order 6, Decrease in Contract Scope



1. Under the terms of Contract 605, Task Order 6, is constructing five logarithmically periodic antenna systems covering the frequency range of 30 to 1,000 meancycles. Under Amendment No. 1 of the subject task impedance values of 50 ohms unbalanced and 150 ohms balanced are required. Due to a change in the operational requirements for these antennas, the 150 ohm balanced impedance requirement no longer exists. This reduction in scope and its attendant reduction in contract price is covered in the attached contractor's letter dated 30 September 1959.

- 2. It is therefore requested that the Scope of Work paragraph of the contract be modified to read "Impedance: 50 ohms unbalanced". In addition the contract price should be reduced by one thousand eight hundred and sixty three (\$1,863.00) dollars to account for the reduction in engineering time resulting from the reduction in scope.
- 3. Conversations with the contractor's representatives have indicated that no overrun is enticipated in the future. Thus this Staff feels that a reduction in scope and cost is justified at this time. The association of the Agency with this contract is classified SECRET. The actual equipment and engineering reports, however, are UNCLASSIFIED. The project engineer for this work is

25X1

25**Y**1

25X1

25X1

Attachment:

Contractor's letter dated 30 September 1959

OC-E/R+D-EP/JHB:mjr (19 Oct. 59) Coordination:

cc: R+D Subject File OC-E Chrono

R+D Chrono

EP Chrone

DOC 15 REY DATE 29 APR

ORIG COMP 33 OPI 56 TYPE 02

ORIG CLASS 5 PAGES 3 REV CLASS C

JUST 22 NEXT REV 2000 AUTH: HR 18-2

SEET COMMINENTIAL

•		A SE CAMP OF THE PARTY OF THE P
•		
ECRET		
(IN TRIPLICATE)	30 September 1959	
Attention:	Contracting Officer	
Subject:	Contract No. 605 Task Order No. 6 30-1000 mc Antenna Decrease in Contract Scope Submission of a Quotation for	
Pursuant to of the contractor a respectfully reques from the subject tawill result in a de	o a recent discussion between the nd the buyer, concerning the subts the deletion of the 150 ohms sk order scope of work. The delectes in the task order selling	ject task order, the cont impedance balance require etion of the above requir
of the contractor a respectfully reques from the subject ta	nd the buyer, concerning the sub ts the deletion of the 150 ohms sk order scope of work. The del	ject task order, the cont impedance balance require etion of the above requir
Pursuant to of the contractor a respectfully reques from the subject ta will result in a de as follows: Salaries: Engr. Lab Drafting	nd the buyer, concerning the sub ts the deletion of the 150 ohms sk order scope of work. The del	ject task order, the cont impedance balance require etion of the above requir
Pursuant to of the contractor a respectfully reques from the subject ta will result in a de as follows: Salaries: Engr. Lab	and the buyer, concerning the sub ts the deletion of the 150 ohms sk order scope of work. The del crease in the task order selling	ject task order, the cont impedance balance require etion of the above requir
Pursuant to of the contractor a respectfully reques from the subject ta will result in a de as follows: Salaries: Engr. Lab Drafting Model Shop	and the buyer, concerning the sub ts the deletion of the 150 ohms sk order scope of work. The del crease in the task order selling	ject task order, the cont impedance balance require etion of the above requir
Pursuant to of the contractor a respectfully reques from the subject ta will result in a deas follows: Salaries: Engr. Lab Drafting Model Shop Overhead: Engr. Lab Drafting	and the buyer, concerning the sub ts the deletion of the 150 ohms sk order scope of work. The del crease in the task order selling	ject task order, the cont impedance balance require etion of the above requir
Pursuant to of the contractor a respectfully reques from the subject ta will result in a deas follows: Salaries: Engr. Lab Drafting Model Shop Overhead: Engr. Lab Drafting Model Shop Material Total Labor, O G&A	the buyer, concerning the substants the deletion of the 150 ohms sk order scope of work. The delectes in the task order selling 3525 1416 1413	ject task order, the cont impedance balance require etion of the above requir
Pursuant to of the contractor a respectfully reques from the subject ta will result in a deas follows: Salaries: Engr. Lab Drafting Model Shop Overhead: Engr. Lab Drafting Model Shop Material Total Labor, O GSA General Resear Total Estimate Fixed Fee	the deletion of the 150 ohms sk order scope of work. The delections in the task order selling 3525 1416 1413	ject task order, the cont impedance balance require etion of the above requir price of \$1,863. compute
Pursuant to of the contractor a respectfully reques from the subject ta will result in a de as follows: Salaries: Engr. Lab Drafting Model Shop Overhead: Engr. Lab Drafting Model Shop Material Total Labor. O G&A General Resear Total Estimate Fixed Fee Total Estimate	and the buyer, concerning the subts the deletion of the 150 ohms sk order scope of work. The delectes in the task order selling 3525 1416 1413	ject task order, the cont impedance balance require etion of the above requir

	•		
	•	GONFIDENTIAL 30 September 1959	2
~~ <u>1</u>	Mutually accept mpedance belance ontract selling	above deletion is acceptable to the buyer, it is requested that table contract amendment be issued indicating the 150 ohms is no longer a contractual item and also adjusting the price accordingly.	
		hall still be applicable to the work being performed by	
		e consideration of the above request will be appreciated. If the contractor will be readily available in the event	
	ertaining to the	ractual or technical discussion is necessary. In matters above request and quotation, please address all inquiries Contract Administrator,	
pe	ertaining to the	ractual or technical discussion is necessary. In matters above request and quotation, please address all inquiries	
pe	ertaining to the	ractual or technical discussion is necessary. In matters above request and quotation, please address all inquiries Contract Administrator,	2
pe	ertaining to the	ractual or technical discussion is necessary. In matters above request and quotation, please address all inquiries Contract Administrator, Very truly yours,	2
pe to	ertaining to the	ractual or technical discussion is necessary. In matters above request and quotation, please address all inquiries Contract Administrator, Very truly yours, istant Director	
pe to	ertaining to the o Assontract Administ	ractual or technical discussion is necessary. In matters above request and quotation, please address all inquiries Contract Administrator, Very truly yours, istant Director	2

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE MATIONAL DEFENSE OF THE UNITED STATES
WITHIN THE MEANING OF THE ESPIONAGE LAWS.
TITLE 18, U.S. C., SECTIONS 793 AND 794. ITS
TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANCER TO AN UNAUTHORIZED
PERSON IS PROHIBITED BY LAW.

CONFIDENTIAL

SECT