

CONFIDENTIAL  
SECRET



25X1

Registered-Return Receipt Requested

13 DEC 1961




25X1

25X1

*File  
OSK*

Attention:



Subject : Task Order No. 9  
Contract No. 605

DOC	<u>12</u>	REV DATE	1 MAY 1960	BY	<u>018373</u>
ORIG COMP	<u>35</u>	GPI	<u>36</u>	TYPE	<u>01</u>
ORIG CLASS	<u>S</u>	PAGES	<u>2</u>	REV CLASS	
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 10-2

Gentlemen:

Reference is made to your letters, dated 24 March 1961, 17 August 1961, and 21 November 1961, all of which pertain to a request for additional funds in the amount of \$6,182.00 to cover an overrun under the subject Task Order.

I have been advised by my Technical Representative that he has been unable to determine the validity of your request since it is not understood what costly hand process, referred to in your letters, was necessary to fabricate the antenna elements. He further advises that attempts to obtain this information from your technical staff have been unsuccessful.

In the absence of a satisfactory explanation concerning the use of the hand process, the Contracting Officer cannot establish the propriety of your request for additional funds. It is suggested therefore, that you advise this office of the facts requiring excess labor costs. We will be glad to arrange a meeting to discuss the matter should you so desire.

Very truly yours,

Contracting Officer

25X1

Distribution:

- Orig - Addressee
- 1 - 605, Task Order No. 9 (Official)
- ✓* - OC-E/R&D

25X1


OL/PD/CB/R&DCS: (13 Dec 61)

25X1

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Sec. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

SECRET CONFIDENTIAL

25X1



(IN TRIPLICATE)

21 November 1961



25X1

Attention:



25X1

Subject: Contract No. 605  
Task Order No. 9  
Additional Funds to Complete,  
Request for Information  
Concerning

Reference: (a) Contractor's request for  
additional funds to complete  
dated 24 March 1961  
  
(b) Contractor's letter dated  
8 August 1961 concerning  
request for additional funds  
to complete

Gentlemen:

The contractor by References (a) and (b) requested additional funds to complete in the amount of \$6,182. This request was further discussed at the contractor's plant on 28 and 29 August 1961 and an audit made of the request in September 1961. As of this date, no further information has been received concerning the above request. The contractor therefore respectfully requests information as to whether the above amount will be funded and if so, when will the funds be incorporated into the subject contract.

Prompt attention to the above request will be appreciated.

Very truly yours,



Contract Administrator

25X1

NKG:dw

~~SECRET~~

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U. S. C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

CONFIDENTIAL