

copy

~~SECRET~~
CONFIDENTIAL

for

TO: Inspection Branch/PD/OL

DATE: 21 February 1961

CONTRACT NO.: 605 T.O. 9

REPORT NO.: 4
(If final, so state)

DOC	21	REV DATE	1 MAY 1960	BY	018373
ORIG COMP	33	OPI	56	TYPE	82
ORIG CLASS	S	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	ALPH	HR 70-2

Contractor _____ 25X1

Address _____

Commodity/Service 1-10 KMC Antenna Classification ~~EQUIPMENT-UNCLASSIFIED~~ CONTRACT-SECRET

No. of Prototypes 5 Contract Completion Date 27 January 1961

The Contractor is on schedule Yes No

The Contractor will remain with his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The antennas were delivered on time, however, a time extension will be necessary to permit payment of costs incurred after 27 January 1961

Recommended Action Continued monitoring

Date of Visit to Contractor's Plant 15, 16 February 1961

Inspected by: _____ 25X1
 Division: _____
 Extension: _____

~~SECRET~~ CONFIDENTIAL