

M 54312

~~SECRET~~

ENG M-61 -096

Chief, Procurement Division, OL

CONFIDENTIAL 14 FEB 1961

Chief, Engineering Staff, OC

Please Return To
Engineering Staff

Request for Contract Amendment, Contract 605, Task Order 12

1. Under the terms of Contract 605, Task Order 12, the [redacted] fabricated three inflatable CS-8 type antennas. Due to delayed delivery of purchased components the antennas were not completed and delivered before the contract termination date of 1 November 1960.

25X1

2. The contractor has submitted a claim for charges incurred during the month of November 1960, however, OL/PD/CAB has stated that payment will be withheld until the contract termination date has been extended to cover the period during which the charges were incurred.

3. Accordingly, it is requested that Task Order 12 of Contract 605 be amended to extend the termination date to 1 January 1961. No additional funds are requested. The project engineer for this program is [redacted]

25X1

[redacted]

25X1

Distribution:

- Orig. + 1 - Addressee
- 1 - R+D Subject File
- 1 - OC-E Chrono
- 1 - EP Chrono

DOC	06	REV DATE	1 MAY 1960	BY	018323
ORIG COMP	33	ORI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 78-2

OC-E/R+D-EP:CLR:gpt (13 February 1961)

CONFIDENTIAL

~~SECRET~~