

~~CONFIDENTIAL~~

SECRET

DOC <u>12</u>	REV DATE <u>1 MAY 1960</u>	BY <u>018373</u>
ORIG COMP <u>33</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: <u>HR 70-2</u>

TO: Inspection Branch/PD/OL

DATE: 11 October 1960

CONTRACT NO.: 605- T.O. 12

FROM: Chief, Engineering Staff, OC

REPORT NO.: 2
(If final, so state)

Contractor [Redacted] 25X1
 Address [Redacted]

Commodity/Service Inflatable Antennas Classification SECRET

No. of Prototypes 3 Contract Completion Date _____

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments _____

Recommended Action Continued monitoring.

Date of Visit to Contractor's Plant 20 September 1960

APPROVED:

Inspected by: [Redacted] 25X1
 Division: _____
 Extension: _____

Chief, Engineering Staff, OC

SECRET

~~CONFIDENTIAL~~