

DD/S 65-6142

~~SECRET~~

DD / S R E G I S T R Y

25X1A2g

FILE *Project* [redacted]

MEMORANDUM FOR: Chief, NE Division

22 DEC 1965

SUBJECT: [redacted]

25X1A6b

1. The following time elements are critical to the installation of the [redacted] buildings at the designated site (if circumstances require that the contractors be cleared, additional time will be needed):

25X1A6b

Preparation and issuing Requests for Proposals	--	1 - 2 weeks
Contractors' preparation and submission of proposal	--	4 weeks
Review of bids and potential cost analysis	--	1 - 2 weeks
Preparation, review and approval of contract	--	1 - 2 weeks
Building fabrication	--	6 weeks
Shipping time	--	12 weeks

Total: 25 - 28 weeks (or approximately 6 months)

2. The above sequence cannot begin until the project funds are approved and available. The times are minimal and the sequence should have started no later than 15 December to meet the 15 June 1966 deadline for delivery on site which is necessary to allow erection prior to winter weather in October.

3. This matter is brought to your attention at this time to encourage your expeditious action in securing approval of the necessary funds so that procurement action can be initiated.

Signed: [redacted]

25X1A9a

DEC 31 5 50 PM '65

for GEORGE H. MELOON
Director of Logistics

OL 5 78 35

~~SECRET~~



SECRET

SUBJECT: Memo dtd 6 April 65 for HCOI fr DD/S. subj: Facilities
and Incentives for Assignees to [REDACTED]

25X1A6b

***ADDP concurrence with following provision:**

Concur with the understanding that this action will not establish precedent for similar treatment in other situations, but instead pertains only to this phase of [REDACTED] development which should extend to about 1 December 1965. It is recognized, however, that it may be necessary to request similar authorizations for subsequent [REDACTED] II development phases. I have requested that a study be prepared to reflect previous incentive type authorizations made by this Agency and elsewhere in government, for the development of guidelines for use by Area Divisions in dealing with future hardship situations they may encounter.

25X1A6b

25X1A6b

