

SECRET

#991574

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030012-3

CONTRACT INSPECTION REPORT

CONTRACT NO. [REDACTED]

TRK NO.

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

7 March 1966

INSPECTION REPORT NO. (If final, so state)

FINAL

ESTIMATED COMPLETION DATE

Completed - See Reverse

NAME OF CONTRACTOR

[REDACTED]

TYPE OF COMMODITY OR SERVICE

Auto 4x5 Film Chip Processor

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100

PER CENT OF FUNDS EXPENDED - 100

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES

NO

COST

PERFORMANCE

DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. ABOVE AVERAGE

5. BELOW AVERAGE

7. UNSATISFACTORY

2. EXCELLENT

4. AVERAGE

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS (Accepted)	X		SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 February 1966

SIGNATURE OF INSPECTOR

[REDACTED]

DIVISION

P&S

25X1A

INSPECTOR'S EXTENSION

[REDACTED]

SIGN.

[REDACTED]

FORM 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

Declass Review by NIMA/DOD

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030012-3

25X1A

25X1A

25X1A

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030012-3
NARRATIVE REPORT INTERIM FINAL

25X1A

A pre-acceptance inspection was made at the contractor's plant in [REDACTED] on 25 January 1966. The processor was essentially complete-only a few small details yet to complete. Some desired modifications will be made prior to the equipment leaving the contractor's plant. The contractual requirement for a dolly replenishment system is no longer a necessity. It is felt the modifications and completion requirements offset the replenishment system with no change in contract cost. A date of 11 February 1966 was established for completion and shipment. However, to date a delivery destination has not been determined. It is now planned to ship the processor to Westover AFB for a complete test and evaluation. Then, upon completion of the T&E, ship to [REDACTED] for installation.

25X1A

A DD250 for acceptance of the processor was signed on 8 February 1966. Delivery will be accomplished as soon as the evaluation facility is determined.