

SECRET  
(When Filled In)

Approved For Release 2003/05/21 : CIA-RDP78B04747A000900010015-6  
CONTRACT INSPECTION REPORT

CONTRACT NO. 25X1A  
TASK NO.

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
28 July 1964  
INSPECTION REPORT NO. (If final, so state)  
ESTIMATED COMPLETION DATE  
1 August 1964

NAME OF CONTRACTOR  
Declass Review by NIMA / DoD

TYPE OF COMMUNICATION SERVICE

Open Gate Contact Printer

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 75%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  ABOVE AVERAGE
- 4.  AVERAGE
- 5.  BELOW AVERAGE
- 6.  BARELY ADEQUATE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR  
22 May 1964

DIVISION

INSPECTOR

SIGNATURE OF APPROVER

Approved For Release 2003/05/21 : CIA-RDP78B04747A000900010015-6

25X1A

25X1A

On 22 May an initial conference was held at the  to discuss the contract scope to assure mutual agreement regarding objectives. The original contract was to extend from 30 March to 30 June. A delay in negotiation of contract details has resulted in a 60 day slippage to 30 August 1964.