

STATINTL

Nov. 1, 196

STATINTL

STATINTL

Head, Contracts Admin. (✓)

STATINTL

STATINTL

A review of the [] contracts still on the status report.

STATINTL

1. [] T.O.1 Image Enhancer. [] STATINTL

STATINTL

- a. All work complete, no activity on this contract.
- b. [] holding the equipment pending shipping instructions.
- c. [] has \$5122.95 on their books unbilled receivables.

STATINTL

STATINTL

2. [] T.O.1 [] Dual Screen Projector. [] 3601 STATINTL

STATINTL

STATINTL

STATINTL

- a. The machine was shipped and installed last spring.
- b. [] submitted a [] over run request last June but no official word on it. They were verbally told it was being considered favorably, and was up for review. [] sent a follow up letter 3 weeks ago.

STATINTL

3. [] HTA/5. [] STATINTL

STATINTL

STATINTL

STATINTL

- a. Machine shipped to March AFB end of Sept. for tests.
- b. The services contract ran out Oct. 30 and [] Thinks their man [] should continue at March at least until the contract tests are run. They will discuss this with George. [] of [] called [] of Langley who said he would extend contract if approved.

STATINTL

STATINTL

STATINTL

4. [] Film Dryer ABD/4. [] STATINTL

- a. This machine is being changed to incorporate the changes which work on the HTA/5 indicated were necessary.
- b. Shipment is scheduled for Nov. 15. I didn't check on the validity of this date.

5.

STATINTL

[]

STATINTL

STATINTL

6. [redacted] Chemical Mix System. [redacted]

STATINTL

a. materials and equipment packed and waiting overseas air schedule, due this week.

STATINTL
STATINTL

b. [redacted] field engineers [redacted] and [redacted] ready also.

STATINTL

c. [redacted] trying to arrange joint shipment with 3 processors for [redacted] going to same destination.

STATINTL

d. Since the total load is about 28,000 lbs., [redacted] suggested it be loaded at L.A. rather than San Francisco.

STATINTL

7. [redacted] Installation of 2 HTA/3A and mix tank. [redacted]

STATINTL

a. All work was completed a year ago. This was emergency work done during the Cuban crisis, at NPIC Suitland.

b. The purchase order was issued after the work was done, and paid.

c. Nothing outstanding, this contract is complete.

[redacted]

STATINTL