

CONFIDENTIAL

19730-4

NPIC/P&DS/D/6-1308
26 April 1966

MEMORANDUM FOR: Chief, Support Staff, NPIC
ATTENTION: Chief, Logistics Branch, SS
SUBJECT: Receipt of Equipment on Contract [REDACTED]

1. The subject contract with [REDACTED] is for the design, fabrication and delivery of three Advanced Light Tables.
2. On 4 April 1966, the first Advanced Light Table (The Tilt Top Model) was inspected at the contractor's facilities, and a preliminary acceptance was made.
3. The instrument was delivered to NPIC on 7 April 1966, and a thorough test and evaluation was begun. During these tests certain deficiencies were found which require the return of the equipment to the contractor for re-work.
4. This memorandum is to serve as notification of the initial receipt of the equipment (the receiving report is attached); however, final acceptance must be delayed until the deficiencies have been corrected.
5. Notification of final acceptance will be made in the Contract Inspection Report.

25X1A

25X1A

25X1A

[REDACTED]
Assistant for Plans and Development, NPIC

Attachment: Receipt of Equipment

Distribution:

- Orig & 1 - Addressee
- 2 - DB/P&DS

25X1A

NPIC/P&DS [REDACTED] 3021 (26 April 66)

DECLASS REVIEW BY NIMA / DoD

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification