

CONFIDENTIAL

998245

NPIC/P&DS/D/6-812
1 March 1966

MEMORANDUM FOR: Chief, Support Staff, NPIC

25X1A

ATTENTION: [redacted]

THROUGH: Executive Director, NPIC

SUBJECT: Transfer of Funds - [redacted]

25X1A

25X1A

1. [redacted] the Multi-format Data Block Reader, being developed by [redacted] is in an overrun status. The program, through the original funding of [redacted] and an engineering change amounting to [redacted] 95-NPIC portion), has progressed to about three-fourths of completion of Phase I (Preliminary Design, Breadboard, and Final Design). On 24 January we were informed of the pending overrun, and the official notification was dated 28 January 1966.

25X1A
25X1A

25X1A

2. As of 28 February 1966, the program is out of funds. In order to prevent further program stretch-out and additional costs due to stopping the program, it is requested that the overrun amount of [redacted] be transferred from Phase II to Phase I. This action has been coordinated with GIMRADA, since this is a joint procurement with that agency, and a memorandum to this effect will be forthcoming from them.

25X1A

3. Upon completion and approval of Phase I, new contractual negotiations will be worked out, and total funding for completion of Phase II will be determined.

DECLASS REVIEW by NIMA/DOD

[redacted]

25X1A

Colonel, USAF

Assistant for Plans and Development, NPIC

CONCUR: 25X1A [signature]
[redacted]
Executive Director, NPIC

Distribution:

Original and 1 - Addressee

2 - P&DS/DE - 1-Project File/DB (#998245), 1-Chrono/DB

25X1A

NPIC/P&DS/DB: [redacted] (1 March 66)

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification