

8945

~~CONFIDENTIAL~~



DEPARTMENT OF THE ARMY
THE ENGINEER GEODESY, INTELLIGENCE AND MAPPING
RESEARCH AND DEVELOPMENT AGENCY
FORT BELVOIR, VIRGINIA 22060

IN REPLY REFER TO:

ENGGM-

9 March 1966

SUBJECT: Contract No. 4175 (100, 723) 65-R
Universal Data Block Reader

***ARMY Declass/Release Instructions
On File***

TO: Assistant for Plans and Development
NPIC

1. Reference is made to:

25X1A

a. [redacted] overrun

25X1A

of [redacted] for Phase I of Contract 4175.

b. Telephone call from [redacted] to

25X1A

Mr. Silas A. Maddox on 25 February 1966, requesting written approval from GIMRADA transferring funds in the amount of [redacted] from Phase II to Phase I to cover the overrun and consequently prevent a work stoppage.

25X1A

2. GIMRADA concurs in the transfer of funds from Phase II to Phase I of Contract 4175, in the amount of [redacted]. However, particularly in view of a recent decision regarding disposition of the Controllable Processor, it becomes increasingly difficult to justify the expenditure of Army funds for R&D on this type of equipment (Universal Data Block Reader). It is, therefore, requested that every effort be made in the future to insure that there are no additional R&D overruns requiring Army funding.

25X1A

FOR THE COMMANDER:

Gilbert G. Lorenz

GILBERT G. LORENZ
Acting Director, Development Laboratories
Mapping and Geodetic Systems, GIMRADA

~~CONFIDENTIAL~~