

TELEPHONE OR VERBAL CONVERSATION RECORD

STATOTHR

	Date	14 July 64
	Telephone Number	

Information or Action Sought

1. Progress
2. GSA drawings of room layout & power installation.
3. Acceptance date
4. Shipment prior to room readiness.

Information Given or Action Taken

1. Progress very satisfactory. Paper feed on & operating, all meters wired & operating, electronics nearly completed. STATOTHR
  2. GSA mailed last Thursday or Fri (10 July), not received by [redacted] yet. He is to sign off approval or note desired changes. STATOTHR
  3. Tentatively 15 August 1964. Will tell [redacted] to make up an extension to 1 September 1964. STATOTHR
- If, after 1 Sept the room is not ready, [redacted] can ship package & ship & we will store it here until installation can be accomplished.

Declass Review, NIMA/DoD

STATOTHR

Date	14 July 64	Time	11:30	Sign	[redacted]
------	------------	------	-------	------	------------